Appendix 12-C: 2007 Road CIP Schedule

FY 08/09 FY 09/10 FY 10/11 FY11/12 FY 12i13
Project
Humber Project Name PE RIW Construction FY Totals PE RI'W Construction] FY Totals PE RW Construction] FY Totals PE RIW Construction] FY Totals PE RIW Construction | FY Totals

1 US 17 Widening $300,000 30) $23,550.000) $33.,550,000 30 30| $40,000,000) $40,000,000 30 30§ 51,000,000) 51,000,000 30 50) 51,000,000 $1,000,000 50 30 30 30
2 US 278 Signal System & ITS Architecture Plan & Street Lighting $200,000 30 $220,000 $420,000 30 50 5120,000 $120,000 30 30 30 0 30 30 30 50 30 50 30 30
3 Burnt Church Road Phase 1 Widening 50 30 $1.470000) 51,470,000 30 30 &0 30 50 50 30 50 30 50 30 0 30 30 30 50
4 SC 46 Widening ™ 30 30 $3,300,000] $3,300.000 30 30 30 30 50 50 30 50 30 30 30 50 50 50 30 50
5 US 21/SC 802 Connector 30 §$750,000 3750,000) §1,500.000 50 50| $3460,000) 53460000 50 50 30 s0 30 30 30 50 30 50 50 50
B Bluffton Parkway Phase 54 and 5B $400,000| 54,000,000 30|  $4.400,000 $400,000| %5,000,000| $7 600,000| $13,000,000 50 30| $20,000,000) 520,000,000 30 50| $20,000,000| %$20,000,000 50 30 30 50
i Squire Pope RdiUS 278 S0 30 $E30,000 $660,000 30 30 0 30 50 50 30 50 0 50 30 30 30 30 50 50
8 U3 21 (Boundary Streef) Improvements & Parallel Road 3750,000| 51,000,000 300  $1.750,000 550,000 54,000,000 $500,000| 55,050,000 $250,000| %3,000,000) 53,500,000 36,750,000 5100,000 300 53,650,000 3,750,000 100,000 0] 54,000,000 34,100,000
5 SC 802 (Ribaut Road) Improvements 30 30 51,840,000 $1.640,000 30 30 30 30 30 50 30 80 30 30 30 30 30 30 30 30
10 US 278 (W.H. Pkwy) Resurfacing 30 30 51,600,000 $1,500.,000 30 30|  %$1,500,000) 51,500,000 80 30 30 30 50 30 30 30 30 30 30 30
11 US 278 Frontage Roads $300,000| $1,000,000 §250,000) §1.550,000 $150,000| 51500000 %$1,050,000) 52700000 $100,000| 51,500,000f 351,900,000 53,500,000 $50.000 $500,000) 51,850,000 52,400,000 50 300 32,250,000 352.250,000
e Simmaonzville Road Widening 30] 51,500,000 52,000,000 $3.500,000 30 50| $3300,000) 53,300,000 50 50 30 50 50 50 30 50 50 50 30 50
13 US 21/SC 802 Widening & Savannah Hwy Widening $750,000 $500,000 50|  %$1,250,000 $750,000| %2,000,000| $3000,000| %$5.750,000 $0| 53,500,000) $10,000,000) $13,500,000 30 50| $13,000,000| %$13,000,000 50 30| 58,450000) 358,450,000
14 US 278 Widening, Phase28&3 3800,000 §500,000 30]  $1,300,000 $800,000| %2.500,000 0] 53,300,000 $450,000| %$3,000,000| $6,000,000| $11.450,000 50 30| 10,000,000 $10,000,000 30 30| $13,350,000) $13,350,000
15 SC 170 Widening $0)  $2,700,000 $0] $2,700,000 $700,000f 52000000 $3,500,000) $6,600,000 $0] 51,000,000) $B5,000,000) 59,000,000 50 $0) 57,200,000 $7,200,000 50 50 30 S0
18 US 21 Business Improvements 30 30 30 30 30 30 30 30 30 50 30 50 5500,000 30 30 5500,000 50] %1,000,000 300 51,000,000
17 [Malphrus Road/US 278 & Foreman Hill Road Connection 50 30 50 S0 50,000 $250,000 0 5300,000 50 30) 51,200,000) 51,200,000 50 50 30 50 30 30 52,260,000 32,260,000
18 MWaorthern Beaufort ByPass $500,000 30 30 300,000 %1,000,000 30 30) 51,000,000] 51,000,000 30 =0) 51,000.000 30) 1,500,000 30 $1,500,000 30 $2,000.000 30) 52,000.000
19 SC 170 Robert Smalls Parkway 530,000 $100,000 5150,000 5300,000 550,000 5100,000 5500,000 S650,000 30 30 5500.,000 $500,000 30 30 5400,000 5400,000 $250,000 50 30 5$250,000
20 Old Miller Road Extension 50 30 50 50 50 50 30 30 S0 50 30 &0 100,000 50 30 $100,000 $25,000 $150,000 £500,000 $675,000
21 Transit Service (LRTA) 30 30 0 80 30 30 0 50 50 50 30 30 0 50 30 50 30 50 30 50
22 Joe Frazier Road Improvements 30 30 0 50 30 30 50 30 30 50 30 30 3200,000 30 30 $200,000 £50,000 $250,000 30 $300,000
23 Sam's Point Rd/BrickyardiHolly Hall Intersection 30 $30,000 5250,000 3300,000 30 30 50 30 50 50 30 30 0 30 50 50 30 30 30 50
24 US 278 Widening, Phase 4 50 50 50 50 30 50 50 30 50 50 30 50 50 50 30 50 30 50 50 30
25 Bluffton Parkway, Phase & 50 50 50 50 30 50 50 50| 50 50 50 50 50 30 50 30| 52000000 50 50) 52,000,000
26 Buck Island Road Widening 50 30 50 50 50 50 50 30 50 50 50 50 50 50 50 50 $500.000 30 30 $500,000
27 Bruin Road Extension 30 30 30 30 30 30 0 50 50 50 30 30 5200,000 30 30 5200000 $200,000 $500,000 50 5700,000
28 Burnt Church Road Widening Phase 2 30 50 50 50 50 50 50 30 50 50 50 30 50 50 50 50 50 30 30 50
29 ‘Western Beaufort ByPass 30 30 50 30 30 50 50 30| 30 50 30 30 30 30 30 50 30 50 30 30
30 US 21 Widening 30 30 50 30 30 50 30 30 30 30 30 30 30 50 50 30 30 30 30 30
31 {Midtown Drive & Broad River Drive Connection 30 30 50 30 30 50 50 30 50 50 30 30 0 30 50 50 30 30 30 30
32 US 278 Bridge Widening 30 50 50 30 50 50 30 30 50 30 30 30 30 50 30 50 30 30 30 50
33 SC46/5C170 Widening 30 50 50 50 30 50 50 50| 50 50 50 50 50 30 50 50 30 30 50 50
34 Robert Smalls to Ribaut Rd Connector 50 50 50 50 50 50 50 30 80 50 50 50 50 50 50 50 30 50 50 80
35 Commerce Park Roadway Improvements 30 30 30 30 30 50 0 50 50 50 30 30 5250000 §250.000 30 S$500,000 50 50 $1.,000,000] $1,000000
36 Beaufort-vYemassee Rail-Trail 30 30 30 30 50 30 50 30 50 50 50 30 500,000 50 30 $500,000 $200,000] $1,000,000] S$6,508.000] S7.700.000
TOTALS] %4,050,000| $12,100,000| $35850,000| $52,010,000| $4,450,000) 517,350,000 | 564,830,000 $86,730,000| S$1.800,000| $12,000,000) 554,100,000| 567 900,000] $1,500,000) $2,250,000| $57,100,000| $61,250,000] $3,325000| $4,500,000] 3$38,310,000| $46535,000
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Appendix 12-C: 2007 Road CIP Schedule

FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17118
Project
Number Project Hame PE RW Construction FY Totals PE R/W Construction FY Totals PE RIW Construction FY Totals PE RW Construction FY Totals PE R/W Construction FY Totals TOTALS
1 US 17 Widening 50 50 50 50 30 50 50 50 50 30 30 50 50 50 50 50 30 30 50 50| 392 000,000
US 278 Signal System & ITS Architecture Plan & Street

2 Lighting 30 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 30 50 S0 50 $1,100,000
3 Burnt Church Road Phase 1 Widening 50 0 0 0 50 0 50 30 50 30 30 50 50 50 50 30 50 50 50 30 $2 200,000
4 SC 48 Widening " 30 50 50 50 50 30 50 30 50 50 30 50 50 50 30 30 30 30 S0 50 $&,000,000
5 US 21/SC 802 Connector 50 50 50 0 50 50 50 30 50 20 30 50 50 50 30 50 30 30 30 50 $6,515,500
5 Bluffion Parkway Phase 54 and 58 30 50 30 50 50 50 50 50 30 50 30 30 50 50 50 30 30 50 S0 50 $60,000,000
7 Squire Pope Rd/US 278 50 50 50 50 50 50 50 50 50 20 50 30 50 50 50 50 20 50 S0 30 $2 000,000
g US 21 (Boundary Street) Improvements & Parallel Road 30 50 50 50 50 50 50 50 50 30 30 50 50 50 50 50 30 50 80 50 $22 000,000
g SC 502 (Ribaut Road) Improvements 50 0 30 0 50 30 50 30 50 30 50 50 50 50 30 50 30 30 0 50 $2, 265,000
10 S 278 (W.H. Pkwy) Resurfacing 50 50 50 50 50 50 50 50 30 30 30 50 50 50 30 30 30 50 g0 50 $4 700,000
ik | US 278 Frontage Roads 50 500 51,000,000 51,000,000 50 50 50 30 50 50 30 50 50 50 30 50 50 30 50 50| 513,600,000
12 Simmonsville Road Widening 50 0 50 50 50 50 50 30 30 30 30 50 50 50 50 30 30 50 S0 50 $3,000,000
13 US 21/SC 802 Widening & Savannah Hwy Widening 50 50 50 50 30 50 50 30 50 50 50 30 50 50 50 50 50 50 50 30 $42 700,000
14 US 278 Widening, Phase2&3 30 50 50 50 50 50 50 50 30 50 30 50 50 50 30 30 30 30 0 50 340,000,000
15 SC 170 Widening 50 50 50 50 50 50 50 50 50 30 30 50 50 50 30 50 30 30 50 50| 325,200,000
16 S 21 Business Improvements 30 $0| 55,000,000 55,000,000 50 50 35,000,000 55,000,000 50 30 50 50 50 50 30 30 30 30 0 30 311,593,000
17 Malphrus Road/US 278 & Foreman Hill Road Connection 50 0 50 0 50 0 50 30 30 20 30 50 50 50 50 30 50 50 50 50 $3,800,000
18 Merthern Beaufort ByPass 50 50 50 50 50 50 50 30 50 50 30 50 50 50 30 50 30 30 50 50 $&,000,000
19 SC 170 Robert Smalls Parkway $150,000 51,000,000 50 51,150,000 $0| %1,000,000 52,000,000 33,000,000 50 20 52,000,000 $2,000000 50 50 $2 000,000 52,000,000 50 30] $2,000,000 $2,000,000 312 400,000
20 Qld Miller Road Extensicon 30 50 $225,000 §225,000 50 50 50 30 30 50 30 30 50 50 50 30 30 50 S0 50 51,000,000
4l Transit Service (LRTA) 50 50 50 50 50 50 50 30 30 20 30 50 50 50 50 30 30 50 50 30 50
22 Joe Frazier Road Improvements 30 00 51,500,000 51,500,000 30 50 52,000,000 32 000,000 50 50 $1,000,000( %1,000,000 50 50 30 50 50 30 50 30 §3,000,000
23 Sam's Point Rd/Brickyard/Holly Hall Intersection 50 50 30 50 50 50 50 30 30 50 30 50 50 50 50 30 50 50 50 50 $360,000
24 S 278 Widening, Phase 4 51,000,000 51,000,000 50 52,000,000 50| $1,000,000 53 0030.000 34 000,000 50 30 55,000,000 §5000,000 50 50 35,000,000 55,000,000 50 30 S0 50 516,000,000
23 Bluffton Parkway, Phase & $0)  $3,000,000 55,000,000 54,000,000 50 50| $15,000,000| $15.000.000 50 30 515,000,000 { 513,000,000 50 50 30 50 30 30 50 50 540,000,000
26 Buck Island Road Widening 50}  $2,000,000 50 52,000,000 50 50 £3.000.000 53,000,000 30 30 $2.500,000) %2,500,000 50 50 50 50 50 50 50 50 $3,000,000
27 Bruin Road Extension 5100,000 50} 58000000 53,100,000 50 50 56.000.000 36,000,000 50 30 30 50 30 50 50 30 30 30 30 50 515,000,000
25 Burnt Church Road Widening Phase 2 50 50 50 50 50 50 50 50 30 50 30 50 50 50 50 30 50 50 50 50 30
29 Western Beaufort ByPass 50 50 50 50 50 50 50 30 30 50 30 50 50 50 50 30| 50 50 50 50 50|
30 S 21 Widening S0] %1,500,000 $3,500,000 §5000.000| S10,000.000 510,000,000 ( 510,000,000 $10,000,000 510,000,000 $10,000.000] 510,000,000 540,000,000
31 Midtown Drive & Broad River Drive Connection 50 $100,000 $300,000 $100,000 500,000 $500.000 3500.000 30 50| 51,000,000
a2 1S 278 Bridge Widening $5,000,000 $5,000,000) $15,000,000| $25,000,000 $25,000,000) $25,000,000 535,000,000 | 35,000,000 535,000,000 535,000,000 $35.000.000) %$35,000,000] | $155,000,000
a3 SC48/SC 170 Widening 50 50 30 50 30 50 30 30 50 50 50|
24 Robert Smalls to Ribaut Rd Connector 50| $1.000000 52 000,000 53,000,000 53,000,000 53,000,000 54 000,000 54 000,000 50 310,000,000
a5 Commerce Park Roadway Improvements 51,000,000 51,000,000 30 30 30 30 32,500,000
26 Beaufort-vemassees Rail-Trail 51,800,000 51,800,000 50 50 30 50 310,000,000
TOTALS| $6,250,000] 512,000,000] %38,525000| S56,775,000] 52,600,000 $7,800,000] $66,100,000) S7v6,500,000 50 50 574,000,000 | 374,000,000 50 50 56,000,000 556,000,000 50 300 547.000,000| %$47,000,000] | 5666,533.500

Page 2 of 2




